



## National Wound Care Strategy Programme Oversight and Transformation Board Meeting

### Board Meeting Summary Notes

These notes summarise the business of the NWCSF Board, which met on 1<sup>st</sup> December 2021.

- A study to explore the barriers and enablers to uptake of wound management digital systems in community nursing services has been commissioned.
- The six First Tranche Implementation Sites (FImpS) are progressing well and a new London-based FImp (Central and North West London) has been recruited as the final site.
- 25 draft clinical metrics for lower limb wounds have been agreed with the FImpS. Trial data collection will begin in early 2022. Work has begun on identifying workforce metrics.
- The NWCSF is now working in partnership with Royal College of Surgeons' Peripheral Arterial Disease Quality Improvement Programme to develop referral templates for revascularisation.
- The NWCSF has commissioned scoping work to explore barriers and enablers for increasing digitalisation in community nursing.
- Work is progressing with the Stop the Pressure (STP) Surveillance system pilot sites.
- The NWCSF is preparing several business cases to seek support to develop the regional architecture for national adopt and spread to implement the Lower Limb Recommendations.
- The NWCSF has appointed a comms service to support NWCSF communications.
- There is good progress with the new NWCSF Wound Product Classification System and a small but representative multi-professional clinical advisory group will be recruited to assist with the next stage of development.
- The NWCSF options for supply and distribution paper, which aims to give unbiased overview of features of the different options of wound product supply systems known to the NWCSF, is being reviewed prior to being shared for consultation.
- The NWCSF Progress Report for year 3 (Sept 2020-Sept 2021) was shared and will be published on the NWCSF website.